
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/11/2014

ESTIMATE SUMMARY 14:28:58

CONTID: C19202         ESTIMATE NO: 0004 PROG 2005

PCN: 19202-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 491_160 SL TO TOWAOC PERCENT TIME:

PROJECT NO: NH1601-068                    

US 491_160 SL TO TOWAOC

NAME OF ROAD:  

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

SKANSKA USA CIVIL WEST ROCKY MOUNTAIN DISTRICT INC. PAY PERIOD ENDING 11/29/2014 DATE TIME STARTED 07/08/2014

P.O. Box 1660 DATE LET 05/22/2014 DATE WORK BEGAN 07/08/2014

22419 County Road G DATE AWARDED 06/04/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/24/2014 DATE ACCEPTED

Cortez CO 81321     970-565-8000 DATE NOTICE TO PROCEED 07/08/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 15,784,475.08 PARTICIPATING $ $ 1,864,213.41

AWARD PROJECT AMT: 13,714,996.54 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -52,267.90

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

43.75

WORK DAYS

WORK DAYS

30.62%

10,951,099.64

1,864,213.41

1,864,213.41

1,811,945.51

$

$

$

$

4,833,375.44

0.00

4,833,375.44

1,120.68

4,834,496.12

-123,050.26

0.00

4,711,445.86

0.00

AMOUNT DUE 4,711,445.86 1,811,945.51

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,811,945.51

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

87.5 TIME ALLOW: 200

ORIG TIME ALLOW: 200
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PCN: 19202-BID    ESTIMATE RUN 12/11/2014

PROJECT: NH1601-068                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:28:58

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Clearing and Grubbing 0.880

0.120

201-00000  
 

20,000.001.000

2,400.00

1.000

L S 

20,000.00000

0010 Removal of Pipe 1,477.000

78.000

202-00035  
 

38,875.001,555.000

1,950.00

1,555.000

LF  

25.00000

0015 Removal of Delineator 60.000

0.000

202-00090  
 

360.0060.000

0.00

300.000

EACH

6.00000

0020 Removal of Concrete Median Cover Material 0.000

0.000

202-00190  
 

0.000.000

0.00

165.000

SY  

18.00000

0025 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

1,346.000

LF  

14.00000

0030 Removal of Asphalt Mat 856.000

726.000

202-00220  
 

5,537.001,582.000

2,541.00

2,786.000

SY  

3.50000

0035 *Removal of Asphalt Mat (Planing) 0.000

5,779.000

202-00240  
 

5,779.005,779.000

5,779.00

27,827.000

SY  

1.00000

0040 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

1,000.000

SF  

2.20000

0045 *Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

4.000

EACH

550.00000

0050 *Removal of Light Standard Foundation 0.000

0.000

202-00705  
 

0.000.000

0.00

13.000

EACH

880.00000

0055 *Removal of Ground Sign 31.000

0.000

202-00810  
 

5,146.0031.000

0.00

31.000

EACH

166.00000
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PCN: 19202-BID    ESTIMATE RUN 12/11/2014

PROJECT: NH1601-068                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:28:58

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

0.000

EACH

27.00000

0065 *Removal of Flashing Beacon 0.000

0.000

202-00825  
 

0.000.000

0.00

1.000

EACH

440.00000

0070 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

1.000

EACH

220.00000

0075 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

275.000

LF  

1.30000

0080 *Removal of Guardrail Type 3 0.000

862.500

202-01130  
 

1,897.50862.500

1,897.50

1,133.000

LF  

2.20000

0085 *Removal of End Anchorage 0.000

8.000

202-01300  
 

1,000.008.000

1,000.00

12.000

EACH

125.00000

0090 *Clean Culvert 3.000

0.000

202-04002  
 

5,100.003.000

0.00

3.000

EACH

1,700.00000

0095 *Plug Culvert (Special) 1.000

0.000

202-04004  
 

6,000.001.000

0.00

1.000

EACH

6,000.00000

0100 *Embankment Material (Complete In Place) 55,055.000

5,945.000

203-00060  
 

1,159,000.0061,000.000

112,955.00

61,000.000

CY  

19.00000

0105 *Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

300.000

CY  

16.00000

0110 Proof Rolling 7.000

3.000

203-01100  
 

950.0010.000

285.00

80.000

HOUR

95.00000
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PCN: 19202-BID    ESTIMATE RUN 12/11/2014

PROJECT: NH1601-068                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:28:58

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 Rolling 0.000

0.000

203-01140  
 

0.000.000

0.00

80.000

HOUR

110.00000

0120 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

80.000

HOUR

155.00000

0125 Hydraulic Excavator 0.000

0.000

203-01565  
 

0.000.000

0.00

72.000

HOUR

128.00000

0130 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

72.000

HOUR

88.00000

0135 *Potholing 54.000

0.000

203-01597  
 

26,460.0054.000

0.00

54.000

HOUR

490.00000

0140 Laborer 3.000

10.250

203-02330  
 

424.0013.250

328.00

80.000

HOUR

32.00000

0145 *Structure Backfill (Class 1) 1,822.000

496.000

206-00100  
 

81,130.002,318.000

17,360.00

2,318.000

CY  

35.00000

0150 *Erosion Log (12 Inch) 910.000

350.000

208-00002  
 

5,670.001,260.000

1,575.00

7,890.000

LF  

4.50000

0155 *Erosion Log (18 Inch) 1,042.000

0.000

208-00003  
 

5,731.001,042.000

0.00

5,870.000

LF  

5.50000

0160 *Silt Fence 685.000

0.000

208-00020  
 

1,370.00685.000

0.00

1,000.000

LF  

2.00000

0165 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

400.000

LF  

5.25000
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PCN: 19202-BID    ESTIMATE RUN 12/11/2014

PROJECT: NH1601-068                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:28:58

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 Concrete Washout Structure 2.000

0.000

208-00045  
 

1,600.002.000

0.00

5.000

EACH

800.00000

0175 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

3,000.00000

0180 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

80.000

HOUR

99.00000

0185 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

80.000

HOUR

135.00000

0190 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

80.000

HOUR

145.00000

0195 *Erosion Control Supervisor 69.000

22.000

208-00206  
 

4,550.0091.000

1,100.00

200.000

DAY 

50.00000

0200 *Dust Palliative (Magnesium Chloride) 0.000

0.000

209-00600  
 

0.000.000

0.00

70,000.000

GAL 

0.95000

0205 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

10.000

EACH

550.00000

0210 *Reset Ground Sign 6.000

0.000

210-00810  
 

1,320.006.000

0.00

8.000

EACH

220.00000

0215 *Seeding (Native) 9.860

13.460

212-00006  
 

20,195.1223.320

11,656.36

42.000

ACRE

866.00000

0220 *Soil Conditioning 9.860

13.460

212-00032  
 

17,490.0023.320

10,095.00

42.000

ACRE

750.00000
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PCN: 19202-BID    ESTIMATE RUN 12/11/2014

PROJECT: NH1601-068                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:28:58

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 *Mulching (Weed Free Straw) 9.860

12.860

213-00004  
 

17,267.2022.720

9,773.60

42.000

ACRE

760.00000

0230 *Mulch Tackifier 1,972.000

2,572.000

213-00061  
 

12,268.804,544.000

6,944.40

8,400.000

LB  

2.70000

0235 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

2,905.000

216-00201  
 

8,424.502,905.000

8,424.50

7,600.000

SY  

2.90000

0240 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

8.000

HOUR

140.00000

0245 *Wildlife Biologist 2.500

0.000

240-00000  
 

235.002.500

0.00

15.000

HOUR

94.00000

0250 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

3,850.001.000

0.00

1.000

L S 

3,850.00000

0255 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

20.000

HOUR

70.00000

0260 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

20.000

HOUR

80.00000

0265 Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

2.000

EACH

395.00000

0270 Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

2.000

CY  

400.00000

0275 *Aggregate Base Course (Class 2) 14,146.240

10,281.850

304-02000  
 

390,849.4424,428.090

164,509.60

24,428.090

TON 

16.00000
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PCN: 19202-BID    ESTIMATE RUN 12/11/2014

PROJECT: NH1601-068                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:28:58

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 *Aggregate Base Course (Class 6) 0.000

4,464.300

304-06000  
 

71,428.804,464.300

71,428.80

25,000.000

TON 

16.00000

0285 *Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

30,016.000

TON 

14.50000

0290 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

0.000

24,287.000

310-00610  
 

30,358.7524,287.000

30,358.75

149,987.000

SY  

1.25000

0295 *Hot Mix Asphalt (Patching) (Asphalt) 195.000

64.000

403-00720  
 

41,440.00259.000

10,240.00

259.000

TON 

160.00000

0300 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

11,972.950

403-34841  
 

838,106.5011,972.950

838,106.50

73,435.000

TON 

70.00000

0305 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

16,828.000

TON 

78.00000

0310 Emulsified Asphalt (Slow-Setting) 0.000

4,723.000

411-10255  
 

16,530.504,723.000

16,530.50

42,516.000

GAL 

3.50000

0315 Geotextile (Drainage) (Class 1) 245.500

280.130

420-00112  
 

1,445.48525.630

770.36

1,103.000

SY  

2.75000

0320 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

300.000

SY  

3.25000

0325 *Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

12.000

LF  

165.00000

0330 Riprap (9 Inch) 122.750

99.670

506-00209  
 

37,811.40222.420

16,943.90

317.000

CY  

170.00000
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PCN: 19202-BID    ESTIMATE RUN 12/11/2014

PROJECT: NH1601-068                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:28:58

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0335 Riprap (12 Inch) 0.000

53.860

506-00212  
 

6,732.5053.860

6,732.50

142.000

CY  

125.00000

0340 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

300.000

SY  

9.00000

0345 Concrete Class D (Wall) 101.200

111.800

601-03050  
 

165,501.00213.000

86,868.60

311.800

CY  

777.00000

0350 Reinforcing Steel 9,218.000

9,299.000

602-00000  
 

22,220.4018,517.000

11,158.80

27,085.000

LB  

1.20000

0355 36 Inch Reinforced Concrete Pipe 288.000

0.000

603-01360  
 

35,136.00288.000

0.00

288.000

LF  

122.00000

0360 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

2,750.000

LF  

22.00000

0365 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

1,500.00000

0370 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

20.000

EACH

1,650.00000

0375 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

4.000

EACH

220.00000

0380 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

4.000

EACH

240.00000

0385 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

169.000

LF  

2.40000



CONTID: C19202         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 19202-BID    ESTIMATE RUN 12/11/2014

PROJECT: NH1601-068                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:28:58

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0390 *Fence (Plastic) 2,295.000

0.000

607-11525  
 

2,983.502,295.000

0.00

2,295.000

LF  

1.30000

0395 *Curb and Gutter Type 2 (Section I-M) 0.000

1,090.000

609-21011  
 

32,700.001,090.000

32,700.00

5,769.000

LF  

30.00000

0400 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

9,757.000

SF  

8.00000

0405 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

499.000

EACH

23.00000

0410 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

124.000

EACH

24.00000

0415 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

96.000

EACH

25.00000

0420 *2 Inch Electrical Conduit (Bored) 0.000

779.000

613-00206  
 

38,560.50779.000

38,560.50

947.000

LF  

49.50000

0425 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

396.000

LF  

55.00000

0425 MATERIAL ALLOWANCE 3 Inch Electrical Conduit (Bored) 396.000

0.000

1,120.68396.000

0.00LF  

2.83000

0430 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

1,403.000

LF  

16.00000

0435 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

116.000

LF  

17.00000
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PCN: 19202-BID    ESTIMATE RUN 12/11/2014

PROJECT: NH1601-068                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:28:58

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0440 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

6,100.00000

0445 *Light Standard (Install Only) 0.000

0.000

613-20100  
 

0.000.000

0.00

3.000

EACH

940.00000

0450 *Luminaire (Install Only) 0.000

0.000

613-20200  
 

0.000.000

0.00

3.000

EACH

165.00000

0455 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

13.000

EACH

1,650.00000

0460 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

145.000

SF  

14.00000

0465 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

386.000

SF  

16.00000

0470 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

74.000

LF  

8.50000

0475 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

15.000

EACH

55.00000

0480 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

80.000

LF  

18.00000

0485 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

8.000

EACH

245.00000

0490 *LED Warning Sign System (_Signs) Embedded LED Signs 0.000

0.000

614-10110  
 

0.000.000

0.00

2.000

EACH

18,000.00000
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PCN: 19202-BID    ESTIMATE RUN 12/11/2014

PROJECT: NH1601-068                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:28:58

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0495 *Variable Message Sign (LED) (Ground Mounted) Speed 
Radar

0.000

0.000

614-10146  
 

0.000.000

0.00

2.000

EACH

40,000.00000

0500 *Rumble Strip (Special) 0.000

0.000

614-80386  
 

0.000.000

0.00

46.000

LF  

72.00000

0505 *Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

0.000.000

0.00

113,357.000

LF  

0.12000

0510 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

2.000

EACH

825.00000

0515 36 Inch Drainage Pipe (Class 5) 1,456.000

0.000

624-25036  
 

218,400.001,456.000

0.00

1,540.000

LF  

150.00000

0520 48 Inch Drainage Pipe (Class 5) 466.000

0.000

624-25048  
 

116,500.00466.000

0.00

466.000

LF  

250.00000

0525 60 Inch Drainage Pipe (Class 5) 31.000

105.000

624-25060  
 

81,600.00136.000

63,000.00

136.000

LF  

600.00000

0530 72 Inch Drainage Pipe (Class 5) 35.000

0.000

624-25072  
 

18,200.0035.000

0.00

35.000

LF  

520.00000

0535 *Construction Surveying 0.721

0.079

625-00000  
 

62,000.000.800

6,122.50

1.000

L S 

77,500.00000

0540 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

10.000

HOUR

120.00000

0545 *Mobilization 0.500

0.100

626-00000  
 

731,700.000.600

121,950.00

1.000

L S 

1,219,500.00000
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PCN: 19202-BID    ESTIMATE RUN 12/11/2014
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:28:58

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0550 Public Information Services 0.400

0.100

626-01000  
 

6,250.000.500

1,250.00

1.000

L S 

12,500.00000

0555 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

927.000

GAL 

70.00000

0560 *Pavement Marking Paint (Waterborne) 0.000

274.000

627-00011  
 

8,768.00274.000

8,768.00

1,854.000

GAL 

32.00000

0565 *Methyl Methacrylate Pavement Marking (Inlaid) 0.000

0.000

627-40003  
 

0.000.000

0.00

781.000

SF  

33.00000

0570 *Flagging 3,940.250

2,736.250

630-00000  
 

150,221.256,676.500

61,565.63

14,400.000

HOUR

22.50000

0575 *Pilot Car Operation 0.000

0.000

630-00001  
 

0.000.000

0.00

920.000

HOUR

38.00000

0580 *Traffic Control Inspection 34.000

10.000

630-00007  
 

5,280.0044.000

1,200.00

58.000

DAY 

120.00000

0585 *Traffic Control Management 56.000

25.000

630-00012  
 

52,650.0081.000

16,250.00

200.000

DAY 

650.00000

0590 *Construction Traffic Sign (Panel Size A) 11.000

0.000

630-80341  
 

484.0011.000

0.00

55.000

EACH

44.00000

0595 *Construction Traffic Sign (Panel Size B) 54.500

0.000

630-80342  
 

2,997.5054.500

0.00

133.000

EACH

55.00000

0600 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

200.000

SF  

16.00000
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PERIOD
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CAT NO0200 0200 ROADWAY 

0605 *Vertical Panel 0.000

38.000

630-80350  
 

988.0038.000

988.00

700.000

EACH

26.00000

0610 *Portable Message Sign Panel 120.000

88.000

630-80359  
 

5,616.00208.000

2,376.00

800.000

DAY 

27.00000

0615 *Drum Channelizing Device 232.500

100.000

630-80360  
 

5,320.00332.500

1,600.00

665.000

EACH

16.00000

0620 *Drum Channelizing Device (With Light) (Steady Burn) 9.500

0.000

630-80364  
 

513.009.500

0.00

20.000

EACH

54.00000

0625 Concrete Barrier (Temporary) 0.000

108.000

630-80370  
 

5,400.00108.000

5,400.00

600.000

LF  

50.00000

0630 *Traffic Cone 100.000

87.000

630-80380  
 

1,589.50187.000

739.50

500.000

EACH

8.50000

0635 *Mobile Pavement Marking Zone 1.000

1.000

630-80520  
 

1,300.002.000

650.00

6.000

DAY 

650.00000

0640 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

4.000

EACH

1,800.00000

0645 Traffic Signal (Temporary) 0.000

1.000

630-86810  
 

15,500.001.000

15,500.00

2.000

EACH

15,500.00000

0650 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

425,000.000

F A 

1.00000

0655 F/A Partnering 654.000

0.000

700-70011  
 

654.00654.000

0.00

654.000

F A 

1.00000
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REF
NO.
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NO.

ITEM
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:28:58

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0660 F/A Fuel Cost Adjustment -1,612.170

-7,294.700

700-70016  
 

-8,906.87-8,906.870

-7,294.70

225,000.000

F A 

1.00000

0665 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

277,000.000

F A 

1.00000

0670 F/A Asphalt Cement Cost Adjustment 0.000

-22,659.390

700-70019  
 

-22,659.39-22,659.390

-22,659.39

200,000.000

F A 

1.00000

0675 F/A On-The-Job Trainee 0.000

591.000

700-70021  
 

591.00591.000

591.00

4,480.000

HOUR

1.00000

0680 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

400,000.000

F A 

1.00000

0685 F/A TERO 58,240.840

36,553.200

700-70034  
 

94,794.0494,794.040

36,553.20

327,500.000

F A 

1.00000

0690 F/A Adjust Utilities 0.000

28,690.500

700-70035  
 

28,690.5028,690.500

28,690.50

28,690.500

F A 

1.00000

0695 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0700 F/A Modify Access 0.000

0.000

700-70131  
 

0.000.000

0.00

65,000.000

F A 

1.00000

0705 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

30,000.000

F A 

1.00000
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NO.
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NO.
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PREV QTY/
QTY THIS PERIOD
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THIS
PERIOD

14:28:58

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0710 *F/A Stabilization Soil & Pavement 0.000

0.000

700-70426  
 

0.000.000

0.00

90,000.000

F A 

1.00000

CAT 4,774,996.101,864,213.4115,541,312.08CURRENT AMT0200 $ $ $

CAT NO0300 0300 STRUCTURES  P-02-A 

0715 *Removal of Mat From Bridge 0.000

0.000

202-00410  
 

0.000.000

0.00

469.000

SY  

15.00000

0720 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

46.000

SY  

145.00000

0725 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

23.000

SY  

335.00000

0730 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

5.000

CY  

600.00000

0735 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

65.000

TON 

70.00000

0740 Geogrid Pavement Reinforcement 0.000

0.000

420-00520  
 

0.000.000

0.00

133.000

SY  

8.50000

0745 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

412.000

SY  

26.00000

0750 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

108.000

SY  

18.00000

0755 *Concrete Sealer (Calcium Nitrite) 0.000

0.000

515-00410  
 

0.000.000

0.00

108.000

SY  

50.00000
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PROJECT: NH1601-068                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:28:58

CUMULATIVE
AMOUNT

CAT NO0300 0300 STRUCTURES  P-02-A 

0760 Bridge Expansion Device (Special) 0.000

0.000

518-01050  
 

0.000.000

0.00

60.000

LF  

275.00000

0765 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

14.000

CY  

670.00000

0770 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

2.000

CY  

5,250.00000

0775 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

10.000

SF  

95.00000

0780 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

80.000

LF  

23.00000

CAT 0.000.0087,316.50CURRENT AMT0300 $ $ $

CAT NO0301 0301 STRUCTURES P-02-B 

0785 *Removal of Mat From Bridge 0.000

0.000

202-00410  
 

0.000.000

0.00

312.000

SY  

15.00000

0790 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

187.000

LF  

10.00000

0795 *Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

35.000

SY  

145.00000

0800 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

18.000

SY  

335.00000

0805 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

5.000

CY  

600.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:28:58

CUMULATIVE
AMOUNT

CAT NO0301 0301 STRUCTURES P-02-B 

0810 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

49.000

TON 

70.00000

0815 Geogrid Pavement Reinforcement 0.000

0.000

420-00520  
 

0.000.000

0.00

133.000

SY  

8.50000

0820 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

312.000

SY  

26.00000

0825 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

108.000

SY  

18.00000

0830 *Concrete Sealer (Calcium Nitrite) 0.000

0.000

515-00410  
 

0.000.000

0.00

108.000

SY  

50.00000

0835 *Bridge Expansion Device (Special) 0.000

0.000

518-01050  
 

0.000.000

0.00

60.000

LF  

275.00000

0840 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

6.000

CY  

670.00000

0845 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

1.000

CY  

5,250.00000

0850 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

10.000

SF  

95.00000

0855 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

187.000

LF  

145.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:28:58

CUMULATIVE
AMOUNT

CAT NO0301 0301 STRUCTURES P-02-B 

0860 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

80.000

LF  

23.00000

CAT 0.000.0096,346.50CURRENT AMT0301 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0865 Field Office (Class 2) 1.000

0.000

620-00002  
 

35,500.001.000

0.00

1.000

EACH

35,500.00000

0870 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

11,000.001.000

0.00

1.000

EACH

11,000.00000

0875 Sanitary Facility 1.000

0.000

620-00020  
 

13,000.001.000

0.00

1.000

EACH

13,000.00000

CAT 59,500.000.0059,500.00CURRENT AMT0400 $ $ $

$ 4,834,496.101,864,213.41$15,784,475.08$CURRENT AMTPROJECT TOTAL


